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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

Total Program Element 21,111.851 575.932 450.467 292.947 0.000 292.947 69.655 7.796 5.598 0.000 0.000 22,514.246

653831: Joint Strike Fighter 21,036.317 497.031 403.505 255.745 0.000 255.745 69.655 7.796 5.598 0.000 0.000 22,275.647

653832: JSF DEPLOYABILITY
AND SUITABILITY
ENHANCEMENT

75.534 78.901 46.962 37.202 0.000 37.202 0.000 0.000 0.000 0.000 0.000 238.599

Program MDAP/MAIS Code: 198

A. Mission Description and Budget Item Justification
The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and
allies. The three variants are the F-35A conventional takeoff and landing; F-35B short takeoff and vertical landing; and the F-35C Aircraft Carrier suitable variant. The
F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be a
multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8
currently employed by the Italian Navy. The F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F.

The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, Norway, and Foreign Military Sales customers are also participants in the JSF program.
The program shown here reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for
USN, USAF, and USMC use.

FY07: 1 F-35A flight test article
FY08: 1 F-35B flight test article; 1 F-35B ground test article
FY09: 1 F-35B flight test article; 2 F-35A ground test articles
FY10: 6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11: 4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13: 1 F-35C flight test article

BA05: This program is Budget Activity 5, System Development and Demonstration (SDD) because it includes those projects that have passed Milestone B approval and
are conducting engineering and manufacturing development tasks aimed at meeting validated requirement prior to full-rate production decision.
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Exhibit R-2, RDT&E Budget Item Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

B. Program Change Summary ($ in Millions) FY 2016 FY 2017 FY 2018 Base FY 2018 OCO FY 2018 Total
Previous President's Budget 586.953 450.467 137.362 0.000 137.362
Current President's Budget 575.932 450.467 292.947 0.000 292.947
Total Adjustments -11.021 0.000 155.585 0.000 155.585

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 9.999 0.000
• SBIR/STTR Transfer -21.020 0.000
• Other Adjustments 0.000 0.000 155.585 0.000 155.585

Change Summary Explanation
FY18 Increase reflects an extension to the SDD program along with internal F-35 realignments to fund the SDD and D&S efforts to completion.
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

653831: Joint Strike Fighter 21,036.317 497.031 403.505 255.745 0.000 255.745 69.655 7.796 5.598 0.000 0.000 22,275.647

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Total cost including USN, USMC, International partner contributions and USAF funding are: FY2016 $1,462.496M, FY2017 $1,436.879M, and FY2018 $527.873M.  R-2
data reflects variant unique funding only.

R-2A (section B)/R-3 displays total combined program (i.e. not Service specific), including International partners.

F-35 EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

A. Mission Description and Budget Item Justification
The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and
allies. The three variants are the F-35A conventional takeoff and landing; F-35B short takeoff and vertical landing; and the F-35C Aircraft Carrier suitable variant. The
F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be a
multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8
currently employed by the Italian Navy. The F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F.

The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, Norway, and Foreign Military Sales customers are also participants in the JSF program.
The program shown here reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for
USN, USAF, and USMC use.
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

FY07: 1 F-35A flight test article
FY08: 1 F-35B flight test article; 1 F-35B ground test article
FY09: 1 F-35B flight test article; 2 F-35A ground test articles
FY10: 6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11: 4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13: 1 F-35C flight test article

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: System Development and Demonstration (SDD) (F-35 JSF)
Description: SDD execution of the Air System with Lockheed Martin, including International Commonality Effort
which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and
integrated test efforts.

FY 2016 Accomplishments:
Continued SDD execution of the Air System with Lockheed Martin, including International Commonality Effort
which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and
integrated test efforts including modifications to Operational Testing. Activity aligned to Integrated Master
Schedule (IMS) in accordance with variant Initial Operational Capability (IOC).
FY 2017 Plans:
Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which
include, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated
test efforts. Activity aligned to IMS in accordance with variant IOC.
FY 2018 Base Plans:
Complete SDD execution of Air System Lockheed Martin, including International Commonality Effort which
include, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated
test efforts. Activity aligned to IMS in accordance with variant IOC.

850.841 925.860 331.783 -   331.783

Title: F135 Propulsion System (F-35 JSF)
Description: SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing,
autonomic logistics, integration and performing technology maturation efforts.

FY 2016 Accomplishments:
Continued SDD execution of the Air System with Lockheed Martin, including International Commonality Effort
which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and

123.198 120.000 0.000 -   0.000
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

integrated test efforts including modifications to Operational Testing. Activity aligned to Integrated Master
Schedule (IMS) in accordance with variant Initial Operational Capability (IOC).
FY 2017 Plans:
Complete SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing,
autonomic logistics, integration and performing technology maturation efforts.
FY 2018 Base Plans:
N/A
Title: Systems Engineering (SE) (F-35 JSF)
Description: SDD SE including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.

FY 2016 Accomplishments:
Continued SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2017 Plans:
Continue SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2018 Base Plans:
Complete SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.

24.844 28.181 0.911 -   0.911

Title: Development Test and Evaluation (DT&E) (F-35 JSF)
Description: Government DT&E/Operational Testing (OT) in support of first flight of test aircraft.  Elements of
DT&E includes preparation for flight testing and weapons integration testing.

FY 2016 Accomplishments:
Continued government DT&E/OT in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL
and CV variants to expand air vehicle envelope and support mission systems testing.  Elements of DT&E include
flight testing, weapons integration testing, and component capabilities testing.
FY 2017 Plans:

291.530 281.672 143.809 -   143.809
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Continue government DT&E/OT in support of test aircraft. Continue flight sciences testing of CTOL, STOVL,
and CV variants to expand air vehicle envelope and support mission systems testing. Elements of DT&E include
flight testing, weapons integration testing, and component capabilities testing.
FY 2018 Base Plans:
Complete government DT&E/OT in support of test aircraft. Continue flight sciences testing of CTOL, STOVL,
and CV variants to expand air vehicle envelope and support mission systems testing. Elements of DT&E include
flight testing, weapons integration testing, and component capabilities testing.
Title: Development Support (F-35 JSF)
Description: SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration,
mission support, and autonomic logistics development activities.

FY 2016 Accomplishments:
Continued SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.
FY 2017 Plans:
Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.
FY 2018 Base Plans:
Complete SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.

171.482 80.945 10.676 -   10.676

Title: Autonomic Logistics Information System (ALIS)
Description: SDD execution of Autonomic Logistics Information System (ALIS) develops the information
infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate
users.

FY 2016 Accomplishments:
Continued SDD SE, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2017 Plans:

0.600 0.221 40.694 -   40.694



UNCLASSIFIED

PE 0604800F: F-35 - EMD UNCLASSIFIED
Air Force Page 7 of 30 R-1 Line #86

Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Complete SDD execution of ALIS to develop the information infrastructure used to transmit health and
maintenance action information for the aircraft to the appropriate users.
FY 2018 Base Plans:
Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and
maintenance action information for the aircraft to the appropriate users.

Accomplishments/Planned Programs Subtotals 1,462.495 1,436.879 527.873 -   527.873
Other Service Funding Adjustment 965.464 1,033.374 272.128 -   272.128

Air Force Subtotals 497.031 403.505 255.745 -   255.745

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• RDTE: BA05: PE 0604800F 3832:

JSF Deployability and Suitability
Enhancements, BPAC 653832

78.901 46.962 37.202 0.000 37.202 0.000 0.000 0.000 0.000 0.00 238.599

• RDTE: BA07: PE 0207142F
5346: JSF Follow-on Development

(FoD), BPAC 675346

47.023 127.302 299.408 0.000 299.408 463.321 474.971 396.488 263.548 Continuing Continuing

• RDTE: BA07: PE 0207142F
6011: Dual Capable Aircraft

(DCA), BPAC 676011

4.967 25.743 35.122 0.000 35.122 47.016 49.026 67.040 62.599 Continuing Continuing

• APAF: BA01: Line Item
# ATA000 AP: JSF CTOL

Advance Procurement,
PE 0207142F, BP10 AP

460.260 404.500 780.300 0.000 780.300 405.200 1,003.600 965.300 414.700 13,451.541 20,181.883

• APAF: BA01: Line Item # ATA000:
JSF CTOL, PE 0207142F, BP10

5,259.812 4,997.394 4,544.684 0.000 4,544.684 4,253.696 4,209.813 4,862.684 4,796.042 144,128.756198,657.199

• APAF: BA06: Line Item #
F03500 BP16: JSF Initial

Spares, PE 0207142F, BP16

229.582 362.792 320.831 0.000 320.831 319.151 416.722 399.361 394.654 3,893.112 7,567.519
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• APAF: BA05: Line Item

# F03500 BP11: JSF
Modifications, PE 0207142F, BP11

70.167 175.811 68.270 0.000 68.270 230.448 279.814 259.978 301.899 Continuing Continuing

• USAF OM: Operations
and Maintenance

312.557 425.978 452.906 0.000 452.906 555.687 873.270 998.979 958.708 Continuing Continuing

• OPAF: BA01: Line Item # 821800:
Joint Strike Fighter, PE 0207142F

3.858 2.333 3.326 0.000 3.326 3.310 2.993 2.463 2.507 Continuing Continuing

• MILCON: BA01: PE
0207142F: USAF JSF Military

Construction Operations

132.850 305.700 80.000 0.000 80.000 27.500 0.000 0.000 0.000 1,312.100 2,511.350

• MILCON: BA01: PE
0207597F: USAF JSF

Military Construction Training

65.400 20.000 21.000 0.000 21.000 34.000 15.900 0.000 0.000 0.00 156.300

• MILCON: BA01: PE
0502635F: USAF JSF Military

Construction Air National Guard

0.000 15.100 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.00 15.100

• RDTEN: BA05: PE 0604800N
2261: JSF SDD (CV)

453.036 504.296 103.144 0.000 103.144 61.179 1.637 0.454 0.467 0.00 48,627.350

• RDTEN: BA05: PE 0604800N
3352: F-35C Sustainment/

Capability Enhancements (CV)

35.666 24.420 5.787 0.000 5.787 4.995 0.000 0.000 0.000 0.00 108.345

• RDTEN: BA05: PE 0604810N
2936: F-35C Follow-on

Development (CV), BPAC 2936

20.544 63.387 139.942 0.000 139.942 224.712 228.707 188.678 120.192 Continuing Continuing

• APN: BA01: Line Item #
0147: JSF (CV), PE 0204146N

1,033.142 890.650 582.324 0.000 582.324 1,105.952 1,805.276 2,582.852 2,730.285 27,953.966 50,644.344

• APN: BA01: Line Item # 0147
AP: JSF (CV) AP, PE 0204146N

48.630 80.908 263.112 0.000 263.112 144.282 252.453 262.416 267.646 2,417.943 5,140.935

• APN: BA06: Line Item #
0605 USN: Initial Spares

(CV), PE 0204146N

59.914 26.076 84.591 0.000 84.591 44.971 52.858 303.608 309.680 Continuing Continuing

• APN: BA05: Line Item # 0593:
Modifications (CV), PE 0204146N

48.527 26.004 31.689 0.000 31.689 22.344 14.155 13.404 13.672 Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• OPN BA03:: ALIS
Ship ALTS Installs

1.924 0.329 2.024 0.000 2.024 1.890 1.933 1.972 0.986 0.00 15,035.000

• OPN BA03: Spares for
Aviation Support Equipment

2.946 0.881 2.297 0.000 2.297 2.321 0.139 1.977 0.000 Continuing Continuing

• RDTEN: BA05: PE 0604800M
2262: JSF SDD (STOVL)

495.428 507.078 141.534 0.000 141.534 55.952 1.727 0.547 0.564 0.000 3,874.211

• RDTEN: BA05: PE 0604800M
3350: F-35B Sustainment/
Capability Enhancements

(STOVL), BPAC 3350

30.819 24.348 11.400 0.000 11.400 0.000 0.000 0.000 0.000 0.00 99.115

• RDTEN: BA05: PE 0604810M
2935: F-35B Follow-on

Development (STOVL), BPAC 2935

20.157 74.227 144.958 0.000 144.958 226.310 230.383 190.442 123.531 Continuing Continuing

• APN: BA01: Line Item # 0152C:
JSF Advance Procurement

(STOVL), PE 0204146M

203.060 233.648 413.450 0.000 413.450 228.492 231.802 220.822 222.245 1,959.119 4,802.154

• APN: BA01: Line Item # 0152:
JSF (STOVL), PE 0204146M

2,147.714 2,040.681 2,398.139 0.000 2,398.139 2,338.179 2,404.257 2,585.039 2,600.750 20,548.402 42,209.667

• APN: BA06: Line Item #
0605 USMC: Initial Spares
(STOVL), PE 0204146M

111.569 123.252 105.671 0.000 105.671 92.198 160.150 140.989 143.809 Continuing Continuing

• APN: BA05: Line Item
# 0592: Modifications

(STOVL), PE 0204146M

204.464 34.928 34.963 0.000 34.963 70.305 67.039 79.174 80.761 Continuing Continuing

• OPN/4268: Logistics
Information System (ALIS)

48.773 39.099 34.032 29.245 63.277 32.742 46.073 47.389 62.299 Continuing Continuing

• DoN MILCON: USN/
USMC MILCON

94.420 230.900 64.666 0.000 64.666 121.990 119.800 0.000 0.000 642.400 1,406.074

• International 1: International SDD 17.000 22.000 27.450 0.000 27.450 0.000 0.000 0.000 0.000 0.00 5,013.463
• International 2:

International Production
189.922 185.641 124.114 0.000 124.114 151.776 150.588 149.848 87.119 Continuing Continuing

• International 3: International FoD 83.595 84.602 158.273 0.000 158.273 159.649 162.023 167.383 160.111 Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• International 4: International

Unique (SDD/PSFD)
38.438 32.374 15.566 0.000 15.566 0.000 0.000 0.000 0.000 0.00 482.417

Remarks
This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of
the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.
The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, and Norway are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC procurement lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are
reflected in separate lines.  International Partner Funding also includes funds provided under the Italy and Netherlands Bilateral agreements.

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and
International Partner contributions of $253,921 for a total of $4,229,946.

D. Acquisition Strategy
The SDD program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop the F-35 Air System, consisting of three
aircraft variants and its associated logistics support system, for the U.S. Services and international participants.  Similarly, a cost-reimbursement contract was awarded
to Pratt & Whitney to develop the F135 propulsion system.  Ground and flight testing will be conducted during development to accomplish validation and verification, with
the extensive use of modeling and simulation to offset the risk of this large, complex, and concurrent lifecycle program.  A comprehensive logistics support environment,
including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

On 25 April 2011, the Department of Defense terminated the development of the General Electric Rolls-Royce Fighter Engine Team F136 propulsion system.

The F-35 Program has made international involvement a key element of the acquisition strategy.  This includes international partnership in the development, production,
and sustainment phases of the lifecycle.  Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year (FY) 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production
for F-35 air vehicles, propulsion systems, and sustainment for the fielded systems.  Transition to fixed-price-type procurement contracts occurred with the fourth low rate
lot. To provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts will be awarded to Lockheed Martin Aeronautics Company and
Pratt & Whitney.

At the completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full
Rate Production.  Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for the U.S. Services and international participants.
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, multiple-year, fixed-price-type Performance Based
Logistics contracts for sustainment will be requested to support multi-Service and multi-national requirements.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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653831 / Joint Strike Fighter

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Lockheed Martin - SDD SS/CPIF Lockheed Martin : Ft.
Worth, TX 30,424.313 795.482 Dec 2015 774.642 Dec 2016 274.720 Dec 2017 0.000 274.720 170.619 32,439.77632,439.776

Lockheed Martin - SDD
Fee SS/CPIF Lockheed Martin : Ft.

Worth, TX 1,709.429 17.830 Dec 2015 11.430 Dec 2016 35.000 Dec 2017 0.000 35.000 2.500 1,776.189 1,776.189

Lockheed Martin -0031 SS/CPFF Lochkheed Martin :
Ft. Worth, TX 0.337 0.000 0.506 Dec 2016 0.169 Dec 2017 0.000 0.169 0.000 1.012 1.012

Lockheed Martin - BOA
0020 SS/CPFF Lockheed Martin : Ft.

Worth, TX 45.120 36.718 Dec 2015 139.281 Dec 2016 21.893 Dec 2017 0.000 21.893 0.000 243.012 243.012

Lockheed Martin - BOA
0016 SS/CPFF Lockheed Martin : Ft.

Worth, TX 15.045 0.811 Dec 2015 0.000 0.000 0.000 0.000 0.000 15.856 15.856

Pratt & Whitney - SDD SS/CPIF Pratt &Whitney :
Hartford, CT 7,180.563 115.765 Dec 2015 105.448 Dec 2016 0.000 0.000 0.000 0.000 7,401.776 7,401.776

Pratt & Whitney - Fee SS/CPIF Pratt &Whitney :
Hartford, CT 670.213 7.433 Dec 2015 14.552 Dec 2016 0.000 0.000 0.000 0.000 692.198 692.198

Systems Engineering Various Various : Various 414.111 21.260 Nov 2015 23.577 Nov 2016 0.911 Dec 2017 0.000 0.911 0.000 459.859 459.859
Prime LM 02-C-3002 ALIS SS/CPAF LM : Ft Worth, TX 461.717 0.600 Dec 2015 0.221 Dec 2016 40.694 Dec 2017 0.000 40.694 27.400 530.632 530.632
Prior Year not funded in
FYDP Various Various : Various 2,893.266 0.000 0.000 0.000 0.000 0.000 0.000 2,893.266 2,893.266

Subtotal 43,814.114 995.899 1,069.657 373.387 0.000 373.387 200.519 46,453.57646,453.576

Remarks
Contract type prior to 2013 was CPAF.
Cumulative Award Fee earned in prior years for Lockheed Martin is 86%.
Cumulative Award Fee earned in prior years for Pratt and Whitney is 94%.

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

AFFTC/Eglin Various Various : Various 133.721 5.205 Nov 2015 1.834 Nov 2016 0.830 Nov 2017 0.000 0.830 0.000 141.590 141.590

AFLCMC/AFRL Various AFLCMC/AFRL :
Various 65.104 10.725 Nov 2015 3.133 Nov 2016 0.000 0.000 0.000 0.000 78.962 78.962

AFTOC/Fuel Various Various : Various 191.102 8.845 Nov 2015 3.771 Nov 2016 0.000 0.000 0.000 0.000 203.718 203.718
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Miscellaneous Various Various : Various 110.915 12.601 Nov 2015 12.356 Nov 2016 2.927 Nov 2017 0.000 2.927 0.764 139.563 139.563

NAWC China Lake Various NAWC WD : China
Lake, CA 152.642 10.533 Nov 2015 4.312 Nov 2016 0.000 0.000 0.000 0.000 167.487 167.487

NAWC Patuxent River Various NAWC AD : Patuxent
River, MD 406.999 98.485 Nov 2015 41.726 Nov 2016 6.913 Nov 2017 0.000 6.913 0.000 554.123 554.123

Prior Year no longer
funded in FYDP Various Various : Various 77.641 0.000 0.000 0.000 0.000 0.000 0.000 77.641 77.641

Subtotal 1,138.124 146.394 67.132 10.670 0.000 10.670 0.764 1,363.084 1,363.084

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

NAWC China Lake Various NAWC WD : China
Lake, CA 38.905 1.640 Nov 2015 2.712 Nov 2016 0.000 0.000 0.000 0.000 43.257   -   

Development Test and
Evaluation Various NAWC AD : Patuxent

River, MD 668.838 83.330 Nov 2015 54.944 Nov 2016 4.400 Oct 2017 0.000 4.400 0.000 811.512   -   

Edwards AFB Various Edwards AFB :
Edwards AFB, CA 618.609 65.334 Nov 2015 54.976 Nov 2016 4.400 Nov 2017 0.000 4.400 0.000 743.319   -   

Other (including Classified
PIDs) Various Various : Various 204.506 36.766 Dec 2015 30.602 Nov 2016 2.400 Nov 2017 0.000 2.400 0.000 274.274   -   

WEPS/Eglin Various WEPS : Eglin AFB,
FL 27.829 0.000 0.000 0.000 0.000 0.000 0.000 27.829   -   

OT - AFOTEC/AFFTC Various OT AFOTEC/
AFFTC : Various 179.619 24.926 Nov 2015 35.436 Nov 2016 41.976 Nov 2017 0.000 41.976 2.150 284.107   -   

OT - JITC/OPTEV Various OT JITC/OPTEV :
Various 36.435 24.808 Nov 2015 42.956 Nov 2016 71.886 Nov 2017 0.000 71.886 2.143 178.228   -   

OT CHLK Various NAWC WD : China
Lake, CA 0.000 3.999 Nov 2015 9.912 Nov 2016 15.392 0.000 15.392 0.000 29.303   -   

OT - Various Various Various : Various 0.105 7.718 Nov 2015 2.775 Nov 2016 3.274 Nov 2017 0.000 3.274 0.000 13.872   -   
Subtotal 1,774.846 248.521 234.313 143.728 0.000 143.728 4.293 2,405.701   -   
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Security - System High
BOS C/FP System High :

Arlington, VA 0.000 7.845 Nov 2015 8.037 Nov 2016 0.000 0.000 0.000 0.000 15.882   -   

AFLCMC Civilian Pay Various AFLCMC : Wright
Patterson AFB, OH 94.833 25.478 Oct 2015 10.270 Oct 2016 0.000 0.000 0.000 0.000 130.581 130.581

OPS-Jacobs BOSS Various TBD : Arlington, VA 26.070 6.702 Dec 2015 9.013 Dec 2016 0.000 0.000 0.000 0.000 41.785 75.126
OPS- Allutiiq/E3 C/CPAF TBD : Arlington, VA 1.934 0.279 Dec 2015 0.192 Dec 2016 0.000 0.000 0.000 0.000 2.405 2.405
OPS - Cost/FM/EV Various TBD : Arlington, VA 2.000 0.000 3.845 Dec 2016 0.000 0.000 0.000 0.000 5.845 5.845

Andrews AFB Various TBD : Camp Springs,
MD 0.242 0.116 Dec 2015 0.135 Dec 2016 0.000 0.000 0.000 0.000 0.493 0.493

Program Management
Support - BOS C/CPFF Jacobs : Arlington,

VA 26.012 24.428 Dec 2015 24.686 Dec 2016 0.000 0.000 0.000 0.000 75.126 41.785

CIO ODCs C/CPAF Various : Various 9.058 3.963 Dec 2015 7.256 Dec 2016 0.000 0.000 0.000 0.000 20.277 20.277
Travel C/CPAF Various : Various 21.959 2.870 Oct 2015 2.343 Oct 2016 0.088 Dec 2017 0.000 0.088 0.000 27.260 27.261
Prior Year not funded in
FYDP Various Various : Various 593.944 0.000 0.000 0.000 0.000 0.000 0.000 593.944 593.944

Subtotal 776.052 71.681 65.777 0.088 0.000 0.088 0.000 913.598   -   

Remarks
Cumulative Award Fee earned in prior years for Stanley is 99%.

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals 47,503.136 1,462.495 1,436.879 527.873 0.000 527.873 205.576 51,135.959   -   
Other Service Funding Adjustment 26,466.819 965.464 1,033.374 272.128 -   272.128 122.527 28,860.312 -  

Project Cost Totals 21,036.317 497.031 403.505 255.745 0.000 255.745 83.049 22,275.647   -   

Remarks
The project information shown here reflects USN, USMC, USAF and International Partner funding total for each contract.  By agreement USN and USMC funding shares are
approximately equal and when combined are equal to the USAF share.

NOTE 1: Prior Years reflect $21,025.899M USAF/$18,858.842M USN/$2,671.382M USMC /$4,947.013M International/Total $47,503.136
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

FY 2016 reflects $497.031M USAF/$453.037M USN/$495.428M USMC/$17.000M International/Total $1,462.496M

FY 2017 reflects $403.505M USAF/$504.296M USN/$507.078M USMC/$22.000M International/Total $1,436.879M

FY 2018 reflects $255.745 USAF/$103.144M USN/$141.534 USMC/$27.450 International/Total $527.873M

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition Milestones: F-35C Initial
Operational Capability
Test & Evaluation: Test and Evaluation: Block
3F DT&E/Cert
Test & Evaluation: Test and Evaluation: Initial
Operational Test and Evaluation (IOT&E)
Defense Acquisition Reviews: System
Development Reviews: Interim Program
Review (IPR) FY16
Defense Acquisition Reviews: System
Development Reviews: Interim Program
Review (IPR) FY17
Defense Acquisition Reviews: System
Development Reviews: Interim Program
Review (IPR) FY18
Defense Acquisition Reviews: System
Development Reviews: Interim Program
Review (IPR) FY19
Defense Acquisition Reviews: System
Development Reviews: Interim Program
Review (IPR) FY20
Defense Acquisition Reviews: System
Development Reviews: Interim Program
Review (IPR) FY21
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 8 Full Funding /
Production / Delivery
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 9 Full Funding /
Production / Delivery
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 10 Full Funding /
Production / Delivery
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 11 Full Funding /
Production / Delivery
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 12 Full Funding /
Production / Delivery
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 13 Full Funding /
Production / Delivery
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 14 Full Funding /
Production / Delivery
Production Lots (Full Funding / Production /
Delivery: U.S. Aircraft): LRIP 15 Full Funding /
Production / Delivery
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

Schedule Details

Start End
Events Quarter Year Quarter Year

Acquisition Milestones: F-35C Initial Operational Capability 4 2018 4 2018
Test & Evaluation: Test and Evaluation: Block 3F DT&E/Cert 1 2016 3 2018
Test & Evaluation: Test and Evaluation: Initial Operational Test and Evaluation (IOT&E) 2 2018 1 2020
Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY16 4 2016 4 2016

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY17 4 2017 4 2017

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY18 4 2018 4 2018

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY19 4 2019 4 2019

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY20 4 2020 4 2020

Defense Acquisition Reviews: System Development Reviews: Interim Program Review
(IPR) FY21 4 2021 4 2021

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 8 Full
Funding / Production / Delivery 1 2016 1 2017

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 9 Full
Funding / Production / Delivery 4 2016 1 2018

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 10 Full
Funding / Production / Delivery 4 2016 1 2019

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 11 Full
Funding / Production / Delivery 2 2017 1 2020

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 12 Full
Funding / Production / Delivery 2 2018 1 2021
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653831 / Joint Strike Fighter

Start End
Events Quarter Year Quarter Year

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 13 Full
Funding / Production / Delivery 2 2019 4 2022

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 14 Full
Funding / Production / Delivery 2 2020 4 2022

Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 15 Full
Funding / Production / Delivery 2 2021 4 2022

Note
Schedule details reflect fiscal years
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

COST ($ in Millions) Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total FY 2019 FY 2020 FY 2021 FY 2022

Cost To
Complete

Total
Cost

653832: JSF DEPLOYABILITY
AND SUITABILITY
ENHANCEMENT

75.534 78.901 46.962 37.202 0.000 37.202 0.000 0.000 0.000 0.000 0.000 238.599

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Total cost including United States Navy (USN), United States Marine Corps (USMC), United States Air Force (USAF) funding and International Partner contributions to
D&S is: FY2016 $184.378M, FY2017 $108.761M, and FY2018 $61.770M

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.

D&S Includes:
USAF PE 0604800F BPAC 653832
USN PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350

A. Mission Description and Budget Item Justification
Funds enhancements to the Deployability and Suitability (D&S) of the air system such as low observable (LO) maintenance enhancements, security architecture
updates, redesign of obsolete items and integrated training simulators.  These enhancements will provide vital on-demand support to the warfighter within a deployed
environment and are not funded via the existing System Development and Demonstration (SDD) program or tied to Block 4 Operational Flight Program development.
Funding will result in achieving targeted suitability, maintainability, and affordability returns employing the F-35 in deployed or austere locations.

Funding at the accomplishment/planned program level is reported as the total of all services as these activities support all aircraft variants.  By agreement, USN and
USMC funding shares are approximately equal and when combined are equal to the USAF share.

BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering
and manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Title: Sustainment and Capability Enhancements (F-35 JSF) 118.070 64.044 26.030 -   26.030
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Description: Apply disciplined systems engineering, refinement of requirements, develop and acquire
suitability and maintainability of the air system such as decentralized maintenance capabilities, LO maintenance
enhancements, security architecture updates, redesign of obsolete items and integrated training simulators.

FY 2016 Accomplishments:
Continued to conduct systems engineering, technical maturation, integration and test planning for suitability
and deployability enhancements. Increase is to perform sustaining engineering, development and test activities
necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare.  This includes funding for suitability enhancements such as Standard Operating Unit Version
2 and Band 2/5 efforts.
FY 2017 Plans:
Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and
deployability enhancements. Increase is to perform sustaining engineering, development and test activities
necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare. This includes funding for suitability enhancements such as Standard Operating Unit Version 2
and Band 2/5 efforts.
FY 2018 Base Plans:
Complete conducting systems engineering, technical maturation, integration and test planning for suitability
and deployability enhancements. Increase is to perform sustaining engineering, development and test activities
necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare. This includes funding for suitability enhancements such as Standard Operating Unit Version 2
and Band 2/5 efforts.
Title: Development Support (F-35 JSF)
Description: SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration,
mission support, and autonomic logistics development activities.

FY 2016 Accomplishments:
Continued to conduct systems engineering, technical maturation, integration and test planning for suitability
and deployability enhancements. Increase is to perform sustaining engineering, development and test activities

16.592 4.040 1.000 -   1.000



UNCLASSIFIED

PE 0604800F: F-35 - EMD UNCLASSIFIED
Air Force Page 22 of 30 R-1 Line #86
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of
electronic warfare.
FY 2017 Plans:
Complete SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities. Development Support decrease is due to across the
board reduction between both services.
FY 2018 Base Plans:
Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission
support, and autonomic logistics development activities.  Development Support decrease is due to across the
board reduction between all services.
Title: Development Test and Evaluation
Description: Verification and testing for deployability and suitability enhancements.

FY 2016 Accomplishments:
Continued to initiate government test and evaluaton of capability enhancements for Deployable Autonomic
Logistics Information System, and LO maintenance enhancements.
FY 2017 Plans:
Complete government test and evaluaton of capability enhancements for Deployable Autonomic Logistics
Information System, and LO maintenance enhancements.
FY 2018 Base Plans:
Continue to initiate government test and evaluation of capability enhancements for Deployable Autonomic
Logistics Information System and LO maintenance enhancements.

1.609 0.976 0.500 -   0.500

Title: Autonomic Logistics Information System
Description: SDD execution of Autonomic Logistics Information System (ALIS) develops the information
infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate
users.

FY 2016 Accomplishments:

48.107 39.701 33.740 -   33.740
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

B. Accomplishments/Planned Programs ($ in Millions)
FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Executed Autonomic Logistics Information System (ALIS) development of the information infrastructure used to
transmit health and maintenance action information for the aircraft to the appropriate users.
FY 2017 Plans:
SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to
transmit health and maintenance action information for the aircraft to the appropriate users.
FY 2018 Base Plans:
Complete SDD execution of Autonomic Logistics Information System (ALIS) develops the information
infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate
users.

Accomplishments/Planned Programs Subtotals 184.378 108.761 61.270 -   61.270
Other Service Funding Adjustment 105.477 61.799 24.068 -   24.068

Air Force Subtotals 78.901 46.962 37.202 -   37.202

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• RDTE: BA05: PE 0604800F

3831: JSF SDD, BPAC 653831
497.031 403.505 255.745 0.000 255.745 69.655 7.796 5.598 122.000 0.00 22,265.228

• RDTE: BA07: PE 0207142F
5346: JSF Follow-on Development

(FoD), BPAC 675346

47.023 127.302 299.408 0.000 299.408 463.621 474.971 396.488 263.548 Continuing Continuing

• RDTE: BA07: PE 0207142F
6011: Dual Capable Aircraft

(DCA), BPAC 676011

4.967 25.743 35.122 0.000 35.122 47.016 49.026 67.040 62.599 Continuing Continuing

• APAF: BA01: Line Item
# ATA000 AP: JSF CTOL

Advance Procurement,
PE 0207142F, BP10 AP

460.260 404.500 780.300 0.000 780.300 405.200 1,003.600 965.300 414.700 13,451.547 20,181.883

• APAF: BA01: Line Item # ATA000:
JSF CTOL, PE 0207142F, BP10

5,259.812 4,997.394 4,544.684 0.000 4,544.684 4,253.696 4,209.813 4,862.684 4,796.042 144,128.756198,657.199
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• APAF: BA06: Line Item #
F03500 BP16: JSF Initial

Spares, PE 0207142F, BP16

229.582 362.792 320.831 0.000 320.831 319.151 416.722 399.361 394.654 3,893.112 7,567.519

• APAF: BA05: Line Item
# F03500 BP11: JSF

Modifications, PE 0207142F, BP11

70.167 175.811 68.270 0.000 68.270 230.448 279.814 259.978 301.899 Continuing Continuing

• USAF OM: Operations
and Maintenance

312.557 425.978 452.906 0.000 452.906 555.687 873.270 998.979 958.708 Continuing Continuing

• OPAF: BA01: Line Item # 821800:
Joint Strike Fighter, PE 0207142F

3.858 2.333 3.326 0.000 3.326 3.310 2.993 2.463 2.507 Continuing Continuing

• MILCON: BA01: PE
0207142F: USAF JSF Military

Construction Operations

132.850 305.700 80.000 0.000 80.000 27.500 0.000 0.000 0.000 1,312.100 2,511.350

• MILCON: BA01: PE
0207597F: USAF JSF

Military Construction Training

65.400 20.000 21.000 0.000 21.000 34.000 15.900 0.000 0.000 0.00 156.300

• MILCON: BA01: PE
0502635F: USAF JSF Military

Construction Air National Guard

0.000 15.100 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.00 15.100

• RDTEN: BA05: PE 0604800N
2261: JSF SDD (CV)

453.037 504.296 103.144 0.000 103.144 61.179 1.637 0.454 0.467 0.00 19,983.056

• RDTEN: BA05: PE 0604800N
3352: F-35C Sustainment/

Capability Enhancements (CV)

35.666 24.420 5.787 0.000 5.787 4.995 0.000 0.000 0.000 0.00 108.345

• RDTEN: BA05: PE 0604810N
2936: F-35C Follow-on

Development (CV), BPAC 2936

20.544 63.387 139.942 0.000 139.942 224.712 228.707 188.678 120.378 Continuing Continuing

• APN: BA01: Line Item
# 0147C: JSF Advance

Procurement (CV), PE 0204146N

48.630 80.908 263.112 0.000 263.112 144.282 252.453 262.416 267.146 2,147.943 5,140.935

• APN: BA01: Line Item #
0147: JSF (CV), PE 0204146N

1,033.142 890.650 582.324 0.000 582.324 1,105.952 1,805.276 2,582.852 2,730.285 27,953.966 55,785.279
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• APN: BA06: Line Item #
0605 USN: Initial Spares

(CV), PE 0204146N

59.914 26.076 84.591 0.000 84.591 44.971 52.858 303.608 309.680 Continuing Continuing

• APN: BA05: Line Item # 0593:
Modifications (CV), PE 0204146N

48.527 26.004 31.689 0.000 31.689 22.344 14.155 13.404 13.672 Continuing Continuing

• OPN: BA03: Line Item #
4268: JSF Aviation Support
Equipment ALIS Ship Alts

48.773 39.099 34.032 29.245 63.277 37.742 46.019 47.389 62.299 Continuing Continuing

• OPN BA03:: Spares for
Aviation Support Equipment

2.946 0.881 2.297 0.000 2.297 2.321 0.139 1.977 0.000 Continuing Continuing

• USN OM: Operations
and Maintenance

78.529 120.648 207.302 0.000 207.302 211.332 236.682 281.622 327.009 Continuing Continuing

• DoN MILCON: USN/USMC
JSF Military Construction

94.420 203.900 64.660 0.000 64.660 121.990 119.800 0.000 0.000 642.400 1,406.074

• RDTEN: BA05: PE 0604800M
2262: JSF SDD (STOVL)

495.428 507.078 141.534 0.000 141.534 55.952 1.727 0.547 0.564 0.00 3,874.211

• RDTEN: BA05: PE 0604800M
3350: F-35B Sustainment/
Capability Enhancements

(STOVL), BPAC 3350

30.819 24.348 11.400 0.000 11.400 0.000 0.000 0.000 0.000 0.00 99.115

• RDTEN: BA05: PE 0604810M
2935: F-35B Follow-on

Development (STOVL), BPAC 2935

20.544 63.387 139.942 0.000 139.942 224.712 228.707 188.678 120.192 Continuing Continuing

• APN: BA01: Line Item # 0152C:
JSF Advance Procurement

(STOVL), PE 0204146M

203.060 233.648 413.450 0.000 413.450 228.492 231.802 220.822 225.245 1,959.119 4,802.154

• APN: BA01: Line Item # 0152:
JSF (STOVL), PE 0204146M

2,147.714 2,040.681 2,398.139 0.000 2,398.139 2,338.179 2,404.257 2,585.039 2,600.750 20,548.402 42,209.667

• APN: BA06: Line Item #
0605 USMC: Initial Spares
(STOVL), PE 0204146M

111.569 123.252 105.671 0.000 105.671 92.198 160.150 140.989 143.809 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total FY 2019 FY 2020 FY 2021 FY 2022
Cost To

Complete Total Cost
• APN: BA05: Line Item
# 0592: Modifications

(STOVL), PE 0204146M

204.464 34.928 34.963 0.000 34.963 70.305 67.039 79.174 80.761 Continuing Continuing

• USMC OM: Operations
and Maintenance

184.171 233.576 315.630 0.000 315.630 375.578 412.813 470.490 544.031 Continuing Continuing

• International 1: International SDD 17.000 22.000 27.450 0.000 27.450 0.000 0.000 0.000 0.000 0.00 5,013.463
• International 2:

International Production
189.922 185.641 124.114 0.000 124.114 151.776 150.588 149.848 87.113 Continuing Continuing

• International 3: International FoD 83.595 84.602 158.273 0.000 158.273 159.649 162.023 167.383 160.111 Continuing Continuing
• International 4: International

Unique (SDD/PSFD)
38.483 32.374 15.566 0.000 15.566 22.812 29.409 5.357 0.000 0.00 482.417

Remarks
This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of
the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.
The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, and Norway are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC procurement lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are
reflected in separate lines.  International Partner Funding also includes funds provided under the Italy and Netherlands Bilateral agreements.

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and
International Partner contributions of $253,921 for a total of $4,229,946.

D. Acquisition Strategy
Implement JSF Joint Executive Steering Board (JESB)/Configuration Steering Board (CSB) approved enhancements through existing contracts using the engineering
change proposal process.  When appropriate, new cost type contracts may be established.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

Product Development ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development - 3002 SDD SS/CPFF Lockheed Martin :

Fort Worth, TX 0.000 41.330 Mar 2016 35.844 Mar 2017 23.655 Mar 2018 0.000 23.655 4.995 105.824 105.824

Primary Hardware
Development - 3002 ALIS SS/CPFF Lockheed Martin :

Fort Worth, TX 87.723 48.107 Mar 2016 39.701 Mar 2017 33.740 Mar 2018 0.000 33.740 0.000 209.271 209.271

Primary Hardware
Development - 14-C-0002
Band 2/5

SS/CPFF Lockheed Martin :
Fort Worth, TX 15.590 76.740 Mar 2016 28.220 Mar 2017 2.375 Mar 2018 0.000 2.375 0.000 122.925 122.925

Subtotal 103.313 166.177 103.765 59.770 0.000 59.770 4.995 438.020 438.020

Support ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Support Various AFLCMC : Eglin
AFB, FL 19.720 13.781 Mar 2016 0.000 0.000 0.000 0.000 0.000 33.501   -   

Various Various Various : Various 11.668 0.700 Mar 2016 2.410 Mar 2017 1.000 Mar 2018 0.000 1.000 0.000 15.778   -   
Subtotal 31.388 14.481 2.410 1.000 0.000 1.000 0.000 49.279   -   

Test and Evaluation ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR Various : Various 0.606 1.404 Mar 2016 0.976 Mar 2017 0.500 Mar 2018 0.000 0.500 0.000 3.486   -   

Subtotal 0.606 1.404 0.976 0.500 0.000 0.500 0.000 3.486   -   

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Various Various : Various 1.000 2.316 Mar 2016 1.610 Mar 2017 0.000 0.000 0.000 0.000 4.926   -   
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Exhibit R-3, RDT&E Project Cost Analysis: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

Management Services ($ in Millions) FY 2016 FY 2017
FY 2018

Base
FY 2018

OCO
FY 2018

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 1.000 2.316 1.610 0.000 0.000 0.000 0.000 4.926   -   

Prior
Years FY 2016 FY 2017

FY 2018
Base

FY 2018
OCO

FY 2018
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cost Category Subtotals 136.307 184.378 108.761 61.270 0.000 61.270 4.995 495.711   -   
Other Service Funding Adjustment 60.773 105.477 61.799 24.068 -   24.068 4.995 257.112 -  

Project Cost Totals 75.534 78.901 46.962 37.202 0.000 37.202 0.000 238.599   -   

Remarks
NOTE: Prior Years reflect $75.534M USAF/$74.351M USN/$69.507M USMC/Total $145.559M

FY 2016 reflects $78.901M USAF/$35.666M USN/$30.819M USMC/$38.992M International/Total $176.938722M

FY 2017 reflects $46.962M USAF/$24.420M USN/$24.348M USMC/$13.031M International/Total $108.761M

FY 2018 reflects $37.202M USAF/$5.787M USN/$11.400M USMC/$6.881M International/Total $184.378M

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

JSF D&S Includes:
USAF PE 0604800F BPAC 653832
USN PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
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Exhibit R-4, RDT&E Schedule Profile: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

D&S: Standard Operating Unit (SOUv2)
D&S: Band 2/5
D&S: Security Architecture
D&S: Offboard Mission Support (OMS)
Redesign
D&S: Distributed Mission Training/Distributed
Mission Operations (DMT/DMO)
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Exhibit R-4A, RDT&E Schedule Details: FY 2018 Air Force Date: May 2017
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604800F / F-35 - EMD

Project (Number/Name)
653832 / JSF DEPLOYABILITY AND
SUITABILITY ENHANCEMENT

Schedule Details

Start End
Events Quarter Year Quarter Year

D&S: Standard Operating Unit (SOUv2) 1 2016 4 2018
D&S: Band 2/5 3 2016 3 2018
D&S: Security Architecture 1 2016 3 2018
D&S: Offboard Mission Support (OMS) Redesign 1 2016 4 2018
D&S: Distributed Mission Training/Distributed Mission Operations (DMT/DMO) 1 2016 2 2019

Note
Schedule details reflect fiscal years





U_0604800F_5_PB_2018.xml

 
     
         0604800F
         F-35 - EMD
         86
         198
         2018
         PB
         2017-05
         Air Force
         3600
         Research, Development, Test & Evaluation, Air Force
         5
         System Development & Demonstration (SDD)
         
             21111.851
             575.932
             450.467
             292.947
             292.947
             0.000
             69.655
             7.796
             5.598
             0.000
             0.000
             22514.246
        
         The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and allies. The three variants are the F-35A conventional takeoff and landing; F-35B short takeoff and vertical landing; and the F-35C Aircraft Carrier suitable variant. The F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F. 

The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, Norway, and Foreign Military Sales customers are also participants in the JSF program. The program shown here reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for USN, USAF, and USMC use.

FY07: 1 F-35A flight test article
FY08: 1 F-35B flight test article; 1 F-35B ground test article
FY09: 1 F-35B flight test article; 2 F-35A ground test articles
FY10: 6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11: 4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13: 1 F-35C flight test article

BA05: This program is Budget Activity 5, System Development and Demonstration (SDD) because it includes those projects that have passed Milestone B approval and are conducting engineering and manufacturing development tasks aimed at meeting validated requirement prior to full-rate production decision.
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                     Total cost including USN, USMC, International partner contributions and USAF funding are: FY2016 $1,462.496M, FY2017 $1,436.879M, and FY2018 $527.873M.  R-2 data reflects variant unique funding only.

R-2A (section B)/R-3 displays total combined program (i.e. not Service specific), including International partners. 

F-35 EMD Includes:
USAF PE 0604800F BPAC 653831
USN  PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN  PE 0604800N Project Unit 3352 
USMC PE 0604800M Project Unit 3350
                     The F-35 Joint Strike Fighter (JSF) Program will develop and field an affordable, highly common family of next generation strike aircraft for the USN, USAF, USMC and allies. The three variants are the F-35A conventional takeoff and landing; F-35B short takeoff and vertical landing; and the F-35C Aircraft Carrier suitable variant. The F-35A will be a stealthy multi-role aircraft, primary air-to-ground for the Air Force to replace the F-16 and A-10 and complement the F-22. The F-35B variant will be a multi-role strike fighter aircraft to replace the AV-8B and F/A-18 for the Marine Corps, replace the Sea Harrier and GR 7 for the United Kingdom, and replace the AV-8 currently employed by the Italian Navy. The F-35C will provide the Department of the Navy a multi-role, stealthy strike fighter aircraft to complement the F/A-18E/F. 

The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, Norway, and Foreign Military Sales customers are also participants in the JSF program. The program shown here reflects USN, USMC, USAF, and International Partner funding.

Funding at the accomplishment/planned program level is reported as the total of all services and partners as these activities support all aircraft variants.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles to include 6 ground test articles and 14 flight test articles for USN, USAF, and USMC use.

FY07: 1 F-35A flight test article
FY08: 1 F-35B flight test article; 1 F-35B ground test article
FY09: 1 F-35B flight test article; 2 F-35A ground test articles
FY10: 6 flight test articles: 3 F-35A, 2 F-35B, 1 F-35C; 3 ground test articles: 1 F-35B, 2 F-35C
FY11: 4 flight test articles: 1 F-35A, 1 F-35B, 2 F-35C
FY13: 1 F-35C flight test article
                     
                         
                             System Development and Demonstration (SDD) (F-35 JSF)
                             SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
                             
                                 
                                     850.841
                                     Continued SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts including modifications to Operational Testing. Activity aligned to Integrated Master Schedule (IMS) in accordance with variant Initial Operational Capability (IOC).
                                
                            
                             
                                 
                                     925.860
                                     Continue SDD execution of Air System Lockheed Martin, including International Commonality Effort which include, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. Activity aligned to IMS in accordance with variant IOC.
                                
                                 
                                     331.783
                                
                                 
                                     331.783
                                     Complete SDD execution of Air System Lockheed Martin, including International Commonality Effort which include, airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. Activity aligned to IMS in accordance with variant IOC.
                                
                            
                        
                         
                             F135 Propulsion System (F-35 JSF)
                             SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.
                             
                                 
                                     123.198
                                     Continued SDD execution of the Air System with Lockheed Martin, including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts including modifications to Operational Testing. Activity aligned to Integrated Master Schedule (IMS) in accordance with variant Initial Operational Capability (IOC).
                                
                            
                             
                                 
                                     120.000
                                     Complete SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts.
                                
                                 
                                     0.000
                                
                                 
                                     0.000
                                     N/A
                                
                            
                        
                         
                             Systems Engineering (SE) (F-35 JSF)
                             SDD SE including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                             
                                 
                                     24.844
                                     Continued SDD SE, including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                
                            
                             
                                 
                                     28.181
                                     Continue SDD SE, including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                
                                 
                                     0.911
                                
                                 
                                     0.911
                                     Complete SDD SE, including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                
                            
                        
                         
                             Development Test and Evaluation (DT&E) (F-35 JSF)
                             Government DT&E/Operational Testing (OT) in support of first flight of test aircraft.  Elements of DT&E includes preparation for flight testing and weapons integration testing.
                             
                                 
                                     291.530
                                     Continued government DT&E/OT in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL and CV variants to expand air vehicle envelope and support mission systems testing.  Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
                                
                            
                             
                                 
                                     281.672
                                     Continue government DT&E/OT in support of test aircraft. Continue flight sciences testing of CTOL, STOVL, and CV variants to expand air vehicle envelope and support mission systems testing. Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
                                
                                 
                                     143.809
                                
                                 
                                     143.809
                                     Complete government DT&E/OT in support of test aircraft. Continue flight sciences testing of CTOL, STOVL, and CV variants to expand air vehicle envelope and support mission systems testing. Elements of DT&E include flight testing, weapons integration testing, and component capabilities testing.
                                
                            
                        
                         
                             Development Support (F-35 JSF)
                             SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                             
                                 
                                     171.482
                                     Continued SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                
                            
                             
                                 
                                     80.945
                                     Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                
                                 
                                     10.676
                                
                                 
                                     10.676
                                     Complete SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                                
                            
                        
                         
                             Autonomic Logistics Information System (ALIS)
                             SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                             
                                 
                                     0.600
                                     Continued SDD SE, including systems operations requirements analysis, program integration, requirements integration, and interoperability support.
                                
                            
                             
                                 
                                     0.221
                                     Complete SDD execution of ALIS to develop the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                                 
                                     40.694
                                
                                 
                                     40.694
                                     Continue SDD execution of ALIS to develop the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                            
                        
                    
                     
                         
                             Other Service Funding Adjustment
                             
                                 26466.819
                                 965.464
                                 1033.374
                                 272.128
                                 272.128
                                 122.527
                                 28860.312
                            
                        
                    
                     
                         
                             RDTE: BA05: PE 0604800F 3832
                             JSF Deployability and Suitability Enhancements, BPAC 653832
                             
                                 78.901
                                 46.962
                                 37.202
                                 37.202
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 238.599
                            
                        
                         
                             RDTE: BA07: PE 0207142F 5346
                             JSF Follow-on Development (FoD), BPAC 675346
                             
                                 47.023
                                 127.302
                                 299.408
                                 299.408
                                 0.000
                                 463.321
                                 474.971
                                 396.488
                                 263.548
                                 Continuing
                                 Continuing
                            
                        
                         
                             RDTE: BA07: PE 0207142F 6011
                             Dual Capable Aircraft (DCA), BPAC 676011
                             
                                 4.967
                                 25.743
                                 35.122
                                 35.122
                                 0.000
                                 47.016
                                 49.026
                                 67.040
                                 62.599
                                 Continuing
                                 Continuing
                            
                        
                         
                             APAF: BA01: Line Item # ATA000 AP
                             JSF CTOL Advance Procurement, PE 0207142F, BP10 AP
                             
                                 460.260
                                 404.500
                                 780.300
                                 780.300
                                 0.000
                                 405.200
                                 1003.600
                                 965.300
                                 414.700
                                 13451.541
                                 20181.883
                            
                        
                         
                             APAF: BA01: Line Item # ATA000
                             JSF CTOL, PE 0207142F, BP10
                             
                                 5259.812
                                 4997.394
                                 4544.684
                                 4544.684
                                 0.000
                                 4253.696
                                 4209.813
                                 4862.684
                                 4796.042
                                 144128.756
                                 198657.199
                            
                        
                         
                             APAF: BA06: Line Item # F03500 BP16
                             JSF Initial Spares, PE 0207142F, BP16
                             
                                 229.582
                                 362.792
                                 320.831
                                 320.831
                                 0.000
                                 319.151
                                 416.722
                                 399.361
                                 394.654
                                 3893.112
                                 7567.519
                            
                        
                         
                             APAF: BA05: Line Item # F03500 BP11
                             JSF Modifications, PE 0207142F, BP11
                             
                                 70.167
                                 175.811
                                 68.270
                                 68.270
                                 0.000
                                 230.448
                                 279.814
                                 259.978
                                 301.899
                                 Continuing
                                 Continuing
                            
                        
                         
                             USAF OM
                             Operations and Maintenance
                             
                                 312.557
                                 425.978
                                 452.906
                                 452.906
                                 0.000
                                 555.687
                                 873.270
                                 998.979
                                 958.708
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPAF: BA01: Line Item # 821800
                             Joint Strike Fighter, PE 0207142F
                             
                                 3.858
                                 2.333
                                 3.326
                                 3.326
                                 0.000
                                 3.310
                                 2.993
                                 2.463
                                 2.507
                                 Continuing
                                 Continuing
                            
                        
                         
                             MILCON: BA01: PE 0207142F
                             USAF JSF Military Construction Operations
                             
                                 132.850
                                 305.700
                                 80.000
                                 80.000
                                 0.000
                                 27.500
                                 0.000
                                 0.000
                                 0.000
                                 1312.100
                                 2511.350
                            
                        
                         
                             MILCON: BA01: PE 0207597F
                             USAF JSF Military Construction Training
                             
                                 65.400
                                 20.000
                                 21.000
                                 21.000
                                 0.000
                                 34.000
                                 15.900
                                 0.000
                                 0.000
                                 0.00
                                 156.300
                            
                        
                         
                             MILCON: BA01: PE 0502635F
                             USAF JSF Military Construction Air National Guard
                             
                                 0.000
                                 15.100
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 15.100
                            
                        
                         
                             RDTEN: BA05: PE 0604800N 2261
                             JSF SDD (CV)
                             
                                 453.036
                                 504.296
                                 103.144
                                 103.144
                                 0.000
                                 61.179
                                 1.637
                                 0.454
                                 0.467
                                 0.00
                                 48627.350
                            
                        
                         
                             RDTEN: BA05: PE 0604800N 3352
                             F-35C Sustainment/Capability Enhancements (CV)
                             
                                 35.666
                                 24.420
                                 5.787
                                 5.787
                                 0.000
                                 4.995
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 108.345
                            
                        
                         
                             RDTEN: BA05: PE 0604810N 2936
                             F-35C Follow-on Development (CV), BPAC 2936
                             
                                 20.544
                                 63.387
                                 139.942
                                 139.942
                                 0.000
                                 224.712
                                 228.707
                                 188.678
                                 120.192
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA01: Line Item # 0147
                             JSF (CV), PE 0204146N
                             
                                 1033.142
                                 890.650
                                 582.324
                                 582.324
                                 0.000
                                 1105.952
                                 1805.276
                                 2582.852
                                 2730.285
                                 27953.966
                                 50644.344
                            
                        
                         
                             APN: BA01: Line Item # 0147 AP
                             JSF (CV) AP, PE 0204146N
                             
                                 48.630
                                 80.908
                                 263.112
                                 263.112
                                 0.000
                                 144.282
                                 252.453
                                 262.416
                                 267.646
                                 2417.943
                                 5140.935
                            
                        
                         
                             APN: BA06: Line Item # 0605 USN
                             Initial Spares (CV), PE 0204146N
                             
                                 59.914
                                 26.076
                                 84.591
                                 84.591
                                 0.000
                                 44.971
                                 52.858
                                 303.608
                                 309.680
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA05: Line Item # 0593
                             Modifications (CV), PE 0204146N
                             
                                 48.527
                                 26.004
                                 31.689
                                 31.689
                                 0.000
                                 22.344
                                 14.155
                                 13.404
                                 13.672
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN BA03:
                             ALIS Ship ALTS Installs
                             
                                 1.924
                                 0.329
                                 2.024
                                 2.024
                                 0.000
                                 1.890
                                 1.933
                                 1.972
                                 0.986
                                 0.00
                                 15035.000
                            
                        
                         
                             OPN BA03
                             Spares for Aviation Support Equipment
                             
                                 2.946
                                 0.881
                                 2.297
                                 2.297
                                 0.000
                                 2.321
                                 0.139
                                 1.977
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             RDTEN: BA05: PE 0604800M 2262
                             JSF SDD (STOVL)
                             
                                 495.428
                                 507.078
                                 141.534
                                 141.534
                                 0.000
                                 55.952
                                 1.727
                                 0.547
                                 0.564
                                 0.000
                                 3874.211
                            
                        
                         
                             RDTEN: BA05: PE 0604800M 3350
                             F-35B Sustainment/Capability Enhancements (STOVL), BPAC 3350
                             
                                 30.819
                                 24.348
                                 11.400
                                 11.400
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 99.115
                            
                        
                         
                             RDTEN: BA05: PE 0604810M 2935
                             F-35B Follow-on Development (STOVL), BPAC 2935
                             
                                 20.157
                                 74.227
                                 144.958
                                 144.958
                                 0.000
                                 226.310
                                 230.383
                                 190.442
                                 123.531
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA01: Line Item # 0152C
                             JSF Advance Procurement (STOVL), PE 0204146M
                             
                                 203.060
                                 233.648
                                 413.450
                                 413.450
                                 0.000
                                 228.492
                                 231.802
                                 220.822
                                 222.245
                                 1959.119
                                 4802.154
                            
                        
                         
                             APN: BA01: Line Item # 0152
                             JSF (STOVL), PE 0204146M
                             
                                 2147.714
                                 2040.681
                                 2398.139
                                 2398.139
                                 0.000
                                 2338.179
                                 2404.257
                                 2585.039
                                 2600.750
                                 20548.402
                                 42209.667
                            
                        
                         
                             APN: BA06: Line Item # 0605 USMC
                             Initial Spares (STOVL), PE 0204146M
                             
                                 111.569
                                 123.252
                                 105.671
                                 105.671
                                 0.000
                                 92.198
                                 160.150
                                 140.989
                                 143.809
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA05: Line Item # 0592
                             Modifications (STOVL), PE 0204146M
                             
                                 204.464
                                 34.928
                                 34.963
                                 34.963
                                 0.000
                                 70.305
                                 67.039
                                 79.174
                                 80.761
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN/4268
                             Logistics Information System (ALIS)
                             
                                 48.773
                                 39.099
                                 63.277
                                 34.032
                                 29.245
                                 32.742
                                 46.073
                                 47.389
                                 62.299
                                 Continuing
                                 Continuing
                            
                        
                         
                             DoN MILCON
                             USN/USMC MILCON
                             
                                 94.420
                                 230.900
                                 64.666
                                 64.666
                                 0.000
                                 121.990
                                 119.800
                                 0.000
                                 0.000
                                 642.400
                                 1406.074
                            
                        
                         
                             International 1
                             International SDD
                             
                                 17.000
                                 22.000
                                 27.450
                                 27.450
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 5013.463
                            
                        
                         
                             International 2
                             International Production
                             
                                 189.922
                                 185.641
                                 124.114
                                 124.114
                                 0.000
                                 151.776
                                 150.588
                                 149.848
                                 87.119
                                 Continuing
                                 Continuing
                            
                        
                         
                             International 3
                             International FoD
                             
                                 83.595
                                 84.602
                                 158.273
                                 158.273
                                 0.000
                                 159.649
                                 162.023
                                 167.383
                                 160.111
                                 Continuing
                                 Continuing
                            
                        
                         
                             International 4
                             International Unique (SDD/PSFD)
                             
                                 38.438
                                 32.374
                                 15.566
                                 15.566
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 482.417
                            
                        
                    
                     This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.  The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, and Norway are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC procurement lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are reflected in separate lines.  International Partner Funding also includes funds provided under the Italy and Netherlands Bilateral agreements.  

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and International Partner contributions of $253,921 for a total of $4,229,946.
                     The SDD program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop the F-35 Air System, consisting of three aircraft variants and its associated logistics support system, for the U.S. Services and international participants.  Similarly, a cost-reimbursement contract was awarded to Pratt & Whitney to develop the F135 propulsion system.  Ground and flight testing will be conducted during development to accomplish validation and verification, with the extensive use of modeling and simulation to offset the risk of this large, complex, and concurrent lifecycle program.  A comprehensive logistics support environment, including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

On 25 April 2011, the Department of Defense terminated the development of the General Electric Rolls-Royce Fighter Engine Team F136 propulsion system.  

The F-35 Program has made international involvement a key element of the acquisition strategy.  This includes international partnership in the development, production, and sustainment phases of the lifecycle.  Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year (FY) 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production for F-35 air vehicles, propulsion systems, and sustainment for the fielded systems.  Transition to fixed-price-type procurement contracts occurred with the fourth low rate lot. To provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts will be awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney.

At the completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full Rate Production.  Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for the U.S. Services and international participants.  Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, multiple-year, fixed-price-type Performance Based Logistics contracts for sustainment will be requested to support multi-Service and multi-national requirements.
                     Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                
                 
                     The project information shown here reflects USN, USMC, USAF and International Partner funding total for each contract.  By agreement USN and USMC funding shares are approximately equal and when combined are equal to the USAF share.  

NOTE 1: Prior Years reflect $21,025.899M USAF/$18,858.842M USN/$2,671.382M USMC /$4,947.013M International/Total $47,503.136


FY 2016 reflects $497.031M USAF/$453.037M USN/$495.428M USMC/$17.000M International/Total $1,462.496M

FY 2017 reflects $403.505M USAF/$504.296M USN/$507.078M USMC/$22.000M International/Total $1,436.879M

FY 2018 reflects $255.745 USAF/$103.144M USN/$141.534 USMC/$27.450 International/Total $527.873M

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

D&S Includes:
USAF PE 0604800F BPAC 653832
USN PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
                     
                         
                             Product Development
                             Contract type prior to 2013 was CPAF.
Cumulative Award Fee earned in prior years for Lockheed Martin is 86%.
Cumulative Award Fee earned in prior years for Pratt and Whitney is 94%.
                             
                                 
                                     Lockheed Martin - SDD
                                     SS
                                     CPIF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         30424.313
                                         
                                             795.482
                                             2015-12
                                        
                                         
                                             774.642
                                             2016-12
                                        
                                         
                                             274.720
                                        
                                         
                                             274.720
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         170.619
                                         32439.776
                                         32439.776
                                    
                                
                                 
                                     Lockheed Martin - SDD Fee
                                     SS
                                     CPIF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         1709.429
                                         
                                             17.830
                                             2015-12
                                        
                                         
                                             11.430
                                             2016-12
                                        
                                         
                                             35.000
                                        
                                         
                                             35.000
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         2.500
                                         1776.189
                                         1776.189
                                    
                                
                                 
                                     Lockheed Martin -0031
                                     SS
                                     CPFF
                                     Lochkheed Martin
                                     Ft. Worth, TX
                                     
                                         0.337
                                         
                                             0.000
                                        
                                         
                                             0.506
                                             2016-12
                                        
                                         
                                             0.169
                                        
                                         
                                             0.169
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.012
                                         1.012
                                    
                                
                                 
                                     Lockheed Martin - BOA 0020
                                     SS
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         45.120
                                         
                                             36.718
                                             2015-12
                                        
                                         
                                             139.281
                                             2016-12
                                        
                                         
                                             21.893
                                        
                                         
                                             21.893
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         243.012
                                         243.012
                                    
                                
                                 
                                     Lockheed Martin - BOA 0016
                                     SS
                                     CPFF
                                     Lockheed Martin
                                     Ft. Worth, TX
                                     
                                         15.045
                                         
                                             0.811
                                             2015-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         15.856
                                         15.856
                                    
                                
                                 
                                     Pratt & Whitney - SDD
                                     SS
                                     CPIF
                                     Pratt &Whitney
                                     Hartford, CT
                                     
                                         7180.563
                                         
                                             115.765
                                             2015-12
                                        
                                         
                                             105.448
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7401.776
                                         7401.776
                                    
                                
                                 
                                     Pratt & Whitney - Fee
                                     SS
                                     CPIF
                                     Pratt &Whitney
                                     Hartford, CT
                                     
                                         670.213
                                         
                                             7.433
                                             2015-12
                                        
                                         
                                             14.552
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         692.198
                                         692.198
                                    
                                
                                 
                                     Systems Engineering
                                     Various
                                     Various
                                     Various
                                     
                                         414.111
                                         
                                             21.260
                                             2015-11
                                        
                                         
                                             23.577
                                             2016-11
                                        
                                         
                                             0.911
                                        
                                         
                                             0.911
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         459.859
                                         459.859
                                    
                                
                                 
                                     Prime LM 02-C-3002 ALIS
                                     SS
                                     CPAF
                                     LM
                                     Ft Worth, TX
                                     
                                         461.717
                                         
                                             0.600
                                             2015-12
                                        
                                         
                                             0.221
                                             2016-12
                                        
                                         
                                             40.694
                                        
                                         
                                             40.694
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         27.400
                                         530.632
                                         530.632
                                    
                                
                                 
                                     Prior Year not funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         2893.266
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2893.266
                                         2893.266
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     AFFTC/Eglin
                                     Various
                                     Various
                                     Various
                                     
                                         133.721
                                         
                                             5.205
                                             2015-11
                                        
                                         
                                             1.834
                                             2016-11
                                        
                                         
                                             0.830
                                        
                                         
                                             0.830
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         141.590
                                         141.590
                                    
                                
                                 
                                     AFLCMC/AFRL
                                     Various
                                     AFLCMC/AFRL
                                     Various
                                     
                                         65.104
                                         
                                             10.725
                                             2015-11
                                        
                                         
                                             3.133
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         78.962
                                         78.962
                                    
                                
                                 
                                     AFTOC/Fuel
                                     Various
                                     Various
                                     Various
                                     
                                         191.102
                                         
                                             8.845
                                             2015-11
                                        
                                         
                                             3.771
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         203.718
                                         203.718
                                    
                                
                                 
                                     Miscellaneous
                                     Various
                                     Various
                                     Various
                                     
                                         110.915
                                         
                                             12.601
                                             2015-11
                                        
                                         
                                             12.356
                                             2016-11
                                        
                                         
                                             2.927
                                        
                                         
                                             2.927
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         0.764
                                         139.563
                                         139.563
                                    
                                
                                 
                                     NAWC China Lake
                                     Various
                                     NAWC WD
                                     China Lake, CA
                                     
                                         152.642
                                         
                                             10.533
                                             2015-11
                                        
                                         
                                             4.312
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         167.487
                                         167.487
                                    
                                
                                 
                                     NAWC Patuxent River
                                     Various
                                     NAWC AD
                                     Patuxent River, MD
                                     
                                         406.999
                                         
                                             98.485
                                             2015-11
                                        
                                         
                                             41.726
                                             2016-11
                                        
                                         
                                             6.913
                                        
                                         
                                             6.913
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         554.123
                                         554.123
                                    
                                
                                 
                                     Prior Year no longer funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         77.641
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         77.641
                                         77.641
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     NAWC China Lake
                                     Various
                                     NAWC WD
                                     China Lake, CA
                                     
                                         38.905
                                         
                                             1.640
                                             2015-11
                                        
                                         
                                             2.712
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         43.257
                                    
                                
                                 
                                     Development Test and Evaluation
                                     Various
                                     NAWC AD
                                     Patuxent River, MD
                                     
                                         668.838
                                         
                                             83.330
                                             2015-11
                                        
                                         
                                             54.944
                                             2016-11
                                        
                                         
                                             4.400
                                        
                                         
                                             4.400
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         811.512
                                    
                                
                                 
                                     Edwards AFB
                                     Various
                                     Edwards AFB
                                     Edwards AFB, CA
                                     
                                         618.609
                                         
                                             65.334
                                             2015-11
                                        
                                         
                                             54.976
                                             2016-11
                                        
                                         
                                             4.400
                                        
                                         
                                             4.400
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         743.319
                                    
                                
                                 
                                     Other (including Classified PIDs)
                                     Various
                                     Various
                                     Various
                                     
                                         204.506
                                         
                                             36.766
                                             2015-12
                                        
                                         
                                             30.602
                                             2016-11
                                        
                                         
                                             2.400
                                        
                                         
                                             2.400
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         274.274
                                    
                                
                                 
                                     WEPS/Eglin
                                     Various
                                     WEPS
                                     Eglin AFB, FL
                                     
                                         27.829
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         27.829
                                    
                                
                                 
                                     OT - AFOTEC/AFFTC
                                     Various
                                     OT AFOTEC/AFFTC
                                     Various
                                     
                                         179.619
                                         
                                             24.926
                                             2015-11
                                        
                                         
                                             35.436
                                             2016-11
                                        
                                         
                                             41.976
                                        
                                         
                                             41.976
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         2.150
                                         284.107
                                    
                                
                                 
                                     OT - JITC/OPTEV
                                     Various
                                     OT JITC/OPTEV
                                     Various
                                     
                                         36.435
                                         
                                             24.808
                                             2015-11
                                        
                                         
                                             42.956
                                             2016-11
                                        
                                         
                                             71.886
                                        
                                         
                                             71.886
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         2.143
                                         178.228
                                    
                                
                                 
                                     OT CHLK
                                     Various
                                     NAWC WD
                                     China Lake, CA
                                     
                                         0.000
                                         
                                             3.999
                                             2015-11
                                        
                                         
                                             9.912
                                             2016-11
                                        
                                         
                                             15.392
                                        
                                         
                                             15.392
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         29.303
                                    
                                
                                 
                                     OT - Various
                                     Various
                                     Various
                                     Various
                                     
                                         0.105
                                         
                                             7.718
                                             2015-11
                                        
                                         
                                             2.775
                                             2016-11
                                        
                                         
                                             3.274
                                        
                                         
                                             3.274
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         13.872
                                    
                                
                            
                        
                         
                             Management Services
                             Cumulative Award Fee earned in prior years for Stanley is 99%.
                             
                                 
                                     Security - System High BOS
                                     C
                                     FP
                                     System High
                                     Arlington, VA
                                     
                                         0.000
                                         
                                             7.845
                                             2015-11
                                        
                                         
                                             8.037
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         15.882
                                    
                                
                                 
                                     AFLCMC Civilian Pay
                                     Various
                                     AFLCMC
                                     Wright Patterson AFB, OH
                                     
                                         94.833
                                         
                                             25.478
                                             2015-10
                                        
                                         
                                             10.270
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         130.581
                                         130.581
                                    
                                
                                 
                                     OPS-Jacobs BOSS
                                     Various
                                     TBD
                                     Arlington, VA
                                     
                                         26.070
                                         
                                             6.702
                                             2015-12
                                        
                                         
                                             9.013
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         41.785
                                         75.126
                                    
                                
                                 
                                     OPS- Allutiiq/E3
                                     C
                                     CPAF
                                     TBD
                                     Arlington, VA
                                     
                                         1.934
                                         
                                             0.279
                                             2015-12
                                        
                                         
                                             0.192
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.405
                                         2.405
                                    
                                
                                 
                                     OPS - Cost/FM/EV
                                     Various
                                     TBD
                                     Arlington, VA
                                     
                                         2.000
                                         
                                             0.000
                                        
                                         
                                             3.845
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.845
                                         5.845
                                    
                                
                                 
                                     Andrews AFB
                                     Various
                                     TBD
                                     Camp Springs, MD
                                     
                                         0.242
                                         
                                             0.116
                                             2015-12
                                        
                                         
                                             0.135
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.493
                                         0.493
                                    
                                
                                 
                                     Program Management Support - BOS
                                     C
                                     CPFF
                                     Jacobs
                                     Arlington, VA
                                     
                                         26.012
                                         
                                             24.428
                                             2015-12
                                        
                                         
                                             24.686
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         75.126
                                         41.785
                                    
                                
                                 
                                     CIO ODCs
                                     C
                                     CPAF
                                     Various
                                     Various
                                     
                                         9.058
                                         
                                             3.963
                                             2015-12
                                        
                                         
                                             7.256
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         20.277
                                         20.277
                                    
                                
                                 
                                     Travel
                                     C
                                     CPAF
                                     Various
                                     Various
                                     
                                         21.959
                                         
                                             2.870
                                             2015-10
                                        
                                         
                                             2.343
                                             2016-10
                                        
                                         
                                             0.088
                                        
                                         
                                             0.088
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         27.260
                                         27.261
                                    
                                
                                 
                                     Prior Year not funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         593.944
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         593.944
                                         593.944
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             Acquisition Milestones: F-35C Initial Operational Capability
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Test & Evaluation: Test and Evaluation: Block 3F DT&E/Cert
                             
                                 
                                     1
                                     2016
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             Test & Evaluation: Test and Evaluation: Initial Operational Test and Evaluation (IOT&E)
                             
                                 
                                     2
                                     2018
                                
                                 
                                     1
                                     2020
                                
                            
                        
                         
                             Defense Acquisition Reviews: System Development Reviews: Interim Program Review (IPR) FY16
                             
                                 
                                     4
                                     2016
                                
                                 
                                     4
                                     2016
                                
                            
                        
                         
                             Defense Acquisition Reviews: System Development Reviews: Interim Program Review (IPR) FY17
                             
                                 
                                     4
                                     2017
                                
                                 
                                     4
                                     2017
                                
                            
                        
                         
                             Defense Acquisition Reviews: System Development Reviews: Interim Program Review (IPR) FY18
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Defense Acquisition Reviews: System Development Reviews: Interim Program Review (IPR) FY19
                             
                                 
                                     4
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Defense Acquisition Reviews: System Development Reviews: Interim Program Review (IPR) FY20
                             
                                 
                                     4
                                     2020
                                
                                 
                                     4
                                     2020
                                
                            
                        
                         
                             Defense Acquisition Reviews: System Development Reviews: Interim Program Review (IPR) FY21
                             
                                 
                                     4
                                     2021
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 8 Full Funding / Production / Delivery
                             
                                 
                                     1
                                     2016
                                
                                 
                                     1
                                     2017
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 9 Full Funding / Production / Delivery
                             
                                 
                                     4
                                     2016
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 10 Full Funding / Production / Delivery
                             
                                 
                                     4
                                     2016
                                
                                 
                                     1
                                     2019
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 11 Full Funding / Production / Delivery
                             
                                 
                                     2
                                     2017
                                
                                 
                                     1
                                     2020
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 12 Full Funding / Production / Delivery
                             
                                 
                                     2
                                     2018
                                
                                 
                                     1
                                     2021
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 13 Full Funding / Production / Delivery
                             
                                 
                                     2
                                     2019
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 14 Full Funding / Production / Delivery
                             
                                 
                                     2
                                     2020
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Production Lots (Full Funding / Production / Delivery: U.S. Aircraft): LRIP 15 Full Funding / Production / Delivery
                             
                                 
                                     2
                                     2021
                                
                                 
                                     4
                                     2022
                                
                            
                        
                    
                     Schedule details reflect fiscal years
                
            
             
                 653832
                 JSF DEPLOYABILITY AND SUITABILITY ENHANCEMENT
                 
                     75.534
                     78.901
                     46.962
                     37.202
                     37.202
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     238.599
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Total cost including United States Navy (USN), United States Marine Corps (USMC), United States Air Force (USAF) funding and International Partner contributions to D&S is: FY2016 $184.378M, FY2017 $108.761M, and FY2018 $61.770M

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.

D&S Includes:
USAF PE 0604800F BPAC 653832
USN PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
                     Funds enhancements to the Deployability and Suitability (D&S) of the air system such as low observable (LO) maintenance enhancements, security architecture updates, redesign of obsolete items and integrated training simulators.  These enhancements will provide vital on-demand support to the warfighter within a deployed environment and are not funded via the existing System Development and Demonstration (SDD) program or tied to Block 4 Operational Flight Program development. Funding will result in achieving targeted suitability, maintainability, and affordability returns employing the F-35 in deployed or austere locations.

Funding at the accomplishment/planned program level is reported as the total of all services as these activities support all aircraft variants.  By agreement, USN and USMC funding shares are approximately equal and when combined are equal to the USAF share.
 
BA5 - This program is in Budget Activity 5, System Development and Demonstration (SDD) because it has passed Milestone B approval and is conducting engineering and manufacturing development tasks aimed at meeting validated requirements prior to full-rate production.
                     
                         
                             Sustainment and Capability Enhancements (F-35 JSF)
                             Apply disciplined systems engineering, refinement of requirements, develop and acquire suitability and maintainability of the air system such as decentralized maintenance capabilities, LO maintenance enhancements, security architecture updates, redesign of obsolete items and integrated training simulators.
                             
                                 
                                     118.070
                                     Continued to conduct systems engineering, technical maturation, integration and test planning for suitability and deployability enhancements. Increase is to perform sustaining engineering, development and test activities necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of electronic warfare.  This includes funding for suitability enhancements such as Standard Operating Unit Version 2 and Band 2/5 efforts.
                                
                            
                             
                                 
                                     64.044
                                     Continue to conduct systems engineering, technical maturation, integration and test planning for suitability and deployability enhancements. Increase is to perform sustaining engineering, development and test activities necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of electronic warfare. This includes funding for suitability enhancements such as Standard Operating Unit Version 2 and Band 2/5 efforts.
                                
                                 
                                     26.030
                                
                                 
                                     26.030
                                     Complete conducting systems engineering, technical maturation, integration and test planning for suitability and deployability enhancements. Increase is to perform sustaining engineering, development and test activities necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of electronic warfare. This includes funding for suitability enhancements such as Standard Operating Unit Version 2 and Band 2/5 efforts.
                                
                            
                        
                         
                             Development Support (F-35 JSF)
                             SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.
                             
                                 
                                     16.592
                                     Continued to conduct systems engineering, technical maturation, integration and test planning for suitability and deployability enhancements. Increase is to perform sustaining engineering, development and test activities necessary to gain capacity, compatibility, and expansion in wiring, power, wing conduits, etc. in support of electronic warfare.
                                
                            
                             
                                 
                                     4.040
                                     Complete SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities. Development Support decrease is due to across the board reduction between both services.
                                
                                 
                                     1.000
                                
                                 
                                     1.000
                                     Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities.  Development Support decrease is due to across the board reduction between all services.
                                
                            
                        
                         
                             Development Test and Evaluation
                             Verification and testing for deployability and suitability enhancements.
                             
                                 
                                     1.609
                                     Continued to initiate government test and evaluaton of capability enhancements for Deployable Autonomic Logistics Information System, and LO maintenance enhancements.
                                
                            
                             
                                 
                                     0.976
                                     Complete government test and evaluaton of capability enhancements for Deployable Autonomic Logistics Information System, and LO maintenance enhancements.
                                
                                 
                                     0.500
                                
                                 
                                     0.500
                                     Continue to initiate government test and evaluation of capability enhancements for Deployable Autonomic Logistics Information System and LO maintenance enhancements.
                                
                            
                        
                         
                             Autonomic Logistics Information System
                             SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                             
                                 
                                     48.107
                                     Executed Autonomic Logistics Information System (ALIS) development of the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                            
                             
                                 
                                     39.701
                                     SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                                 
                                     33.740
                                
                                 
                                     33.740
                                     Complete SDD execution of Autonomic Logistics Information System (ALIS) develops the information infrastructure used to transmit health and maintenance action information for the aircraft to the appropriate users.
                                
                            
                        
                    
                     
                         
                             Other Service Funding Adjustment
                             
                                 60.773
                                 105.477
                                 61.799
                                 24.068
                                 24.068
                                 4.995
                                 257.112
                            
                        
                    
                     
                         
                             RDTE: BA05: PE 0604800F 3831
                             JSF SDD, BPAC 653831
                             
                                 497.031
                                 403.505
                                 255.745
                                 255.745
                                 0.000
                                 69.655
                                 7.796
                                 5.598
                                 122.000
                                 0.00
                                 22265.228
                            
                        
                         
                             RDTE: BA07: PE 0207142F 5346
                             JSF Follow-on Development (FoD), BPAC 675346
                             
                                 47.023
                                 127.302
                                 299.408
                                 299.408
                                 0.000
                                 463.621
                                 474.971
                                 396.488
                                 263.548
                                 Continuing
                                 Continuing
                            
                        
                         
                             RDTE: BA07: PE 0207142F 6011
                             Dual Capable Aircraft (DCA), BPAC 676011
                             
                                 4.967
                                 25.743
                                 35.122
                                 35.122
                                 0.000
                                 47.016
                                 49.026
                                 67.040
                                 62.599
                                 Continuing
                                 Continuing
                            
                        
                         
                             APAF: BA01: Line Item # ATA000 AP
                             JSF CTOL Advance Procurement, PE 0207142F, BP10 AP
                             
                                 460.260
                                 404.500
                                 780.300
                                 780.300
                                 0.000
                                 405.200
                                 1003.600
                                 965.300
                                 414.700
                                 13451.547
                                 20181.883
                            
                        
                         
                             APAF: BA01: Line Item # ATA000
                             JSF CTOL, PE 0207142F, BP10
                             
                                 5259.812
                                 4997.394
                                 4544.684
                                 4544.684
                                 0.000
                                 4253.696
                                 4209.813
                                 4862.684
                                 4796.042
                                 144128.756
                                 198657.199
                            
                        
                         
                             APAF: BA06: Line Item # F03500 BP16
                             JSF Initial Spares, PE 0207142F, BP16
                             
                                 229.582
                                 362.792
                                 320.831
                                 320.831
                                 0.000
                                 319.151
                                 416.722
                                 399.361
                                 394.654
                                 3893.112
                                 7567.519
                            
                        
                         
                             APAF: BA05: Line Item # F03500 BP11
                             JSF Modifications, PE 0207142F, BP11
                             
                                 70.167
                                 175.811
                                 68.270
                                 68.270
                                 0.000
                                 230.448
                                 279.814
                                 259.978
                                 301.899
                                 Continuing
                                 Continuing
                            
                        
                         
                             USAF OM
                             Operations and Maintenance
                             
                                 312.557
                                 425.978
                                 452.906
                                 452.906
                                 0.000
                                 555.687
                                 873.270
                                 998.979
                                 958.708
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPAF: BA01: Line Item # 821800
                             Joint Strike Fighter, PE 0207142F
                             
                                 3.858
                                 2.333
                                 3.326
                                 3.326
                                 0.000
                                 3.310
                                 2.993
                                 2.463
                                 2.507
                                 Continuing
                                 Continuing
                            
                        
                         
                             MILCON: BA01: PE 0207142F
                             USAF JSF Military Construction Operations
                             
                                 132.850
                                 305.700
                                 80.000
                                 80.000
                                 0.000
                                 27.500
                                 0.000
                                 0.000
                                 0.000
                                 1312.100
                                 2511.350
                            
                        
                         
                             MILCON: BA01: PE 0207597F
                             USAF JSF Military Construction Training
                             
                                 65.400
                                 20.000
                                 21.000
                                 21.000
                                 0.000
                                 34.000
                                 15.900
                                 0.000
                                 0.000
                                 0.00
                                 156.300
                            
                        
                         
                             MILCON: BA01: PE 0502635F
                             USAF JSF Military Construction Air National Guard
                             
                                 0.000
                                 15.100
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 15.100
                            
                        
                         
                             RDTEN: BA05: PE 0604800N 2261
                             JSF SDD (CV)
                             
                                 453.037
                                 504.296
                                 103.144
                                 103.144
                                 0.000
                                 61.179
                                 1.637
                                 0.454
                                 0.467
                                 0.00
                                 19983.056
                            
                        
                         
                             RDTEN: BA05: PE 0604800N 3352
                             F-35C Sustainment/Capability Enhancements (CV)
                             
                                 35.666
                                 24.420
                                 5.787
                                 5.787
                                 0.000
                                 4.995
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 108.345
                            
                        
                         
                             RDTEN: BA05: PE 0604810N 2936
                             F-35C Follow-on Development (CV), BPAC 2936
                             
                                 20.544
                                 63.387
                                 139.942
                                 139.942
                                 0.000
                                 224.712
                                 228.707
                                 188.678
                                 120.378
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA01: Line Item # 0147C
                             JSF Advance Procurement (CV), PE 0204146N
                             
                                 48.630
                                 80.908
                                 263.112
                                 263.112
                                 0.000
                                 144.282
                                 252.453
                                 262.416
                                 267.146
                                 2147.943
                                 5140.935
                            
                        
                         
                             APN: BA01: Line Item # 0147
                             JSF (CV), PE 0204146N
                             
                                 1033.142
                                 890.650
                                 582.324
                                 582.324
                                 0.000
                                 1105.952
                                 1805.276
                                 2582.852
                                 2730.285
                                 27953.966
                                 55785.279
                            
                        
                         
                             APN: BA06: Line Item # 0605 USN
                             Initial Spares (CV), PE 0204146N
                             
                                 59.914
                                 26.076
                                 84.591
                                 84.591
                                 0.000
                                 44.971
                                 52.858
                                 303.608
                                 309.680
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA05: Line Item # 0593
                             Modifications (CV), PE 0204146N
                             
                                 48.527
                                 26.004
                                 31.689
                                 31.689
                                 0.000
                                 22.344
                                 14.155
                                 13.404
                                 13.672
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN: BA03: Line Item # 4268
                             JSF Aviation Support Equipment ALIS Ship Alts
                             
                                 48.773
                                 39.099
                                 63.277
                                 34.032
                                 29.245
                                 37.742
                                 46.019
                                 47.389
                                 62.299
                                 Continuing
                                 Continuing
                            
                        
                         
                             OPN BA03:
                             Spares for Aviation Support Equipment
                             
                                 2.946
                                 0.881
                                 2.297
                                 2.297
                                 0.000
                                 2.321
                                 0.139
                                 1.977
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             USN OM
                             Operations and Maintenance
                             
                                 78.529
                                 120.648
                                 207.302
                                 207.302
                                 0.000
                                 211.332
                                 236.682
                                 281.622
                                 327.009
                                 Continuing
                                 Continuing
                            
                        
                         
                             DoN MILCON
                             USN/USMC JSF Military Construction
                             
                                 94.420
                                 203.900
                                 64.660
                                 64.660
                                 0.000
                                 121.990
                                 119.800
                                 0.000
                                 0.000
                                 642.400
                                 1406.074
                            
                        
                         
                             RDTEN: BA05: PE 0604800M 2262
                             JSF SDD (STOVL)
                             
                                 495.428
                                 507.078
                                 141.534
                                 141.534
                                 0.000
                                 55.952
                                 1.727
                                 0.547
                                 0.564
                                 0.00
                                 3874.211
                            
                        
                         
                             RDTEN: BA05: PE 0604800M 3350
                             F-35B Sustainment/Capability Enhancements (STOVL), BPAC 3350
                             
                                 30.819
                                 24.348
                                 11.400
                                 11.400
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 99.115
                            
                        
                         
                             RDTEN: BA05: PE 0604810M 2935
                             F-35B Follow-on Development (STOVL), BPAC 2935
                             
                                 20.544
                                 63.387
                                 139.942
                                 139.942
                                 0.000
                                 224.712
                                 228.707
                                 188.678
                                 120.192
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA01: Line Item # 0152C
                             JSF Advance Procurement (STOVL), PE 0204146M
                             
                                 203.060
                                 233.648
                                 413.450
                                 413.450
                                 0.000
                                 228.492
                                 231.802
                                 220.822
                                 225.245
                                 1959.119
                                 4802.154
                            
                        
                         
                             APN: BA01: Line Item # 0152
                             JSF (STOVL), PE 0204146M
                             
                                 2147.714
                                 2040.681
                                 2398.139
                                 2398.139
                                 0.000
                                 2338.179
                                 2404.257
                                 2585.039
                                 2600.750
                                 20548.402
                                 42209.667
                            
                        
                         
                             APN: BA06: Line Item # 0605 USMC
                             Initial Spares (STOVL), PE 0204146M
                             
                                 111.569
                                 123.252
                                 105.671
                                 105.671
                                 0.000
                                 92.198
                                 160.150
                                 140.989
                                 143.809
                                 Continuing
                                 Continuing
                            
                        
                         
                             APN: BA05: Line Item # 0592
                             Modifications (STOVL), PE 0204146M
                             
                                 204.464
                                 34.928
                                 34.963
                                 34.963
                                 0.000
                                 70.305
                                 67.039
                                 79.174
                                 80.761
                                 Continuing
                                 Continuing
                            
                        
                         
                             USMC OM
                             Operations and Maintenance
                             
                                 184.171
                                 233.576
                                 315.630
                                 315.630
                                 0.000
                                 375.578
                                 412.813
                                 470.490
                                 544.031
                                 Continuing
                                 Continuing
                            
                        
                         
                             International 1
                             International SDD
                             
                                 17.000
                                 22.000
                                 27.450
                                 27.450
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.00
                                 5013.463
                            
                        
                         
                             International 2
                             International Production
                             
                                 189.922
                                 185.641
                                 124.114
                                 124.114
                                 0.000
                                 151.776
                                 150.588
                                 149.848
                                 87.113
                                 Continuing
                                 Continuing
                            
                        
                         
                             International 3
                             International FoD
                             
                                 83.595
                                 84.602
                                 158.273
                                 158.273
                                 0.000
                                 159.649
                                 162.023
                                 167.383
                                 160.111
                                 Continuing
                                 Continuing
                            
                        
                         
                             International 4
                             International Unique (SDD/PSFD)
                             
                                 38.483
                                 32.374
                                 15.566
                                 15.566
                                 0.000
                                 22.812
                                 29.409
                                 5.357
                                 0.000
                                 0.00
                                 482.417
                            
                        
                    
                     This is a joint program with no executive service.  Service Acquisition Executive (SAE) authority alternates between the Department of the Navy and the Department of the Air Force and currently resides with the Navy.  Program Element 0604800N/0604800M continues USN development efforts budgeted in 0603800N prior to FY2002.  The United Kingdom, Italy, Netherlands, Turkey, Canada, Australia, Denmark, and Norway are participants in the SDD phase of JSF.

Note:  The USAF/USN/USMC procurement lines include Aircraft Procurement and Advanced Procurement only.  Initial Spares and Repair Parts for all Services are reflected in separate lines.  International Partner Funding also includes funds provided under the Italy and Netherlands Bilateral agreements.  

RELATED RDT&E:  Funding prior to JSF SDD (FY94-FY01):  USN PE 0603800N $1,950,617; USAF PE 0603800F $1,907,352; DARPA PE 0603800E $118,056; and International Partner contributions of $253,921 for a total of $4,229,946.
                     Implement JSF Joint Executive Steering Board (JESB)/Configuration Steering Board (CSB) approved enhancements through existing contracts using the engineering change proposal process.  When appropriate, new cost type contracts may be established.
                     Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                
                 
                     NOTE: Prior Years reflect $75.534M USAF/$74.351M USN/$69.507M USMC/Total $145.559M

FY 2016 reflects $78.901M USAF/$35.666M USN/$30.819M USMC/$38.992M International/Total $176.938722M

FY 2017 reflects $46.962M USAF/$24.420M USN/$24.348M USMC/$13.031M International/Total $108.761M

FY 2018 reflects $37.202M USAF/$5.787M USN/$11.400M USMC/$6.881M International/Total $184.378M

R-2A (section B)/R-3 displays total combined program (i.e. not Service-specific), including International partners.

JSF EMD Includes:
USAF PE 0604800F BPAC 653831
USN PE 0604800N Project Unit 2261
USMC PE 0604800M Project Unit 2262

JSF D&S Includes:
USAF PE 0604800F BPAC 653832
USN PE 0604800N Project Unit 3352
USMC PE 0604800M Project Unit 3350
                     
                         
                             Product Development
                             
                                 
                                     Primary Hardware Development - 3002 SDD
                                     SS
                                     CPFF
                                     Lockheed Martin
                                     Fort Worth, TX
                                     
                                         0.000
                                         
                                             41.330
                                             2016-03
                                        
                                         
                                             35.844
                                             2017-03
                                        
                                         
                                             23.655
                                        
                                         
                                             23.655
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         4.995
                                         105.824
                                         105.824
                                    
                                
                                 
                                     Primary Hardware Development - 3002 ALIS
                                     SS
                                     CPFF
                                     Lockheed Martin
                                     Fort Worth, TX
                                     
                                         87.723
                                         
                                             48.107
                                             2016-03
                                        
                                         
                                             39.701
                                             2017-03
                                        
                                         
                                             33.740
                                        
                                         
                                             33.740
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         209.271
                                         209.271
                                    
                                
                                 
                                     Primary Hardware Development - 14-C-0002 Band 2/5
                                     SS
                                     CPFF
                                     Lockheed Martin
                                     Fort Worth, TX
                                     
                                         15.590
                                         
                                             76.740
                                             2016-03
                                        
                                         
                                             28.220
                                             2017-03
                                        
                                         
                                             2.375
                                        
                                         
                                             2.375
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         122.925
                                         122.925
                                    
                                
                            
                        
                         
                             Support
                             
                                 
                                     Development Support
                                     Various
                                     AFLCMC
                                     Eglin AFB, FL
                                     
                                         19.720
                                         
                                             13.781
                                             2016-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         33.501
                                    
                                
                                 
                                     Various
                                     Various
                                     Various
                                     Various
                                     
                                         11.668
                                         
                                             0.700
                                             2016-03
                                        
                                         
                                             2.410
                                             2017-03
                                        
                                         
                                             1.000
                                        
                                         
                                             1.000
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         15.778
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     Developmental Test & Evaluation
                                     WR
                                     Various
                                     Various
                                     
                                         0.606
                                         
                                             1.404
                                             2016-03
                                        
                                         
                                             0.976
                                             2017-03
                                        
                                         
                                             0.500
                                        
                                         
                                             0.500
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.486
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     Program Management
                                     Various
                                     Various
                                     Various
                                     
                                         1.000
                                         
                                             2.316
                                             2016-03
                                        
                                         
                                             1.610
                                             2017-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         4.926
                                    
                                
                            
                        
                    
                
                 
                     
                         
                             D&S: Standard Operating Unit (SOUv2)
                             
                                 
                                     1
                                     2016
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             D&S: Band 2/5
                             
                                 
                                     3
                                     2016
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             D&S: Security Architecture
                             
                                 
                                     1
                                     2016
                                
                                 
                                     3
                                     2018
                                
                            
                        
                         
                             D&S: Offboard Mission Support (OMS) Redesign
                             
                                 
                                     1
                                     2016
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             D&S: Distributed Mission Training/Distributed Mission Operations (DMT/DMO)
                             
                                 
                                     1
                                     2016
                                
                                 
                                     2
                                     2019
                                
                            
                        
                    
                     Schedule details reflect fiscal years
                
            
        
    





